

Product Launch Readiness Review

Date: 2026-07-03

Prepared by: Kenji Watanabe, Product Manager, Solace Devices

Overview: The Solace Aria smart speaker is targeting a launch date of 2026-09-01. This review covers readiness across engineering, supply chain, and marketing workstreams.

Engineering: Firmware build 2.3.0 passed final QA on 2026-06-28. One open defect remains (ticket AR-114, audio dropout under Wi-Fi congestion) and must be resolved before launch.

Supply Chain: Contract manufacturer Delta Precision confirmed production capacity of 40,000 units per month starting 2026-08-01. Logistics lead Maria Santos is finalizing the freight contract with Brightline Logistics.

Marketing: Launch campaign creative is due from the agency by 2026-07-18. CMO Aaron Brooks will review final assets by 2026-07-22.

Action Items:

- Engineering lead Wei Zhang must close ticket AR-114 by 2026-07-25.
- Maria Santos will confirm the signed freight contract by 2026-07-15.
- Aaron Brooks will approve final launch creative by 2026-07-22.
- Kenji Watanabe will present the go/no-go decision to leadership on 2026-08-15.